
From: Granger, Michelle
To: Zizila, Frances
Subject: Re: OU3 estimate
Date: Thursday, July 12, 2018 4:26:18 PM

Hi, Frances-

Thank you for the update.
Yes, we would most likely require them to do more sampling if those 2 came back dirty. In
addition, they proposed 2 additional borings, but after the call, the USACE recommended that
that we may actually want them to do 3 or 4 borings to adequately define that area of the
contamination. We haven't shared this with them yet, as we are still discussing this on our
end.

I'll discuss with Kim further and keep you posted.
Best,
Michelle-

From: Zizila, Frances
Sent: Thursday, July 12, 2018 4:07 PM
To: Granger, Michelle
Subject: RE: OU3 estimate
Michelle,
I had the call with Bruce White this afternoon. We went over the timeline and he reported
that his technical folks feel confident that the 100% design report will be submitted in
accordance with the schedule even with the taking of the two additional samples at the end of
December. However, that positioned is based on the assumption that the PDI sampling will be
complete in December. The question then is: If the borings come back dirty, will we require
more borings or will the sampling be sufficient to design the OU3 remedy?
Frances

From: Granger, Michelle 
Sent: Thursday, July 12, 2018 1:28 PM
To: Zizila, Frances <Zizila.Frances@epa.gov>
Subject: OU3 estimate
Here is an approximate amount of time it would take to drill and sample a boring. For
concrete coring, hand clearing utilities, drill rig setup, drilling, soil sampling, and abandoning
the borehole, the duration would be approximately 3 days based on work conducted at PDI-
SB25 and PDI-SB-26.
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They are proposing 2 borings I believe, so figure about 6 days. Also, depending on what they
find, we may need additional sampling, as we discussed.
Best,
Michelle-
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